

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Byron V. Peters	2. Log Date: 9/8/98	3. CCR #: 98-0989	4. Rev:	5. Tel: 4077	6. Off: SED	7. Org. HVE
8. Title of Change: Test Y2K Fixpak for EMASS AMU in EDF						
9. Originator Signature <i>Byron V. Peters</i>	10. Date: 9/8/98	11. Class IN	12. Type: CCR	13. Need Date: 9/11/98		
14. Office Manager Signature <i>Larry Hollings</i>	15. Date: 9/8/98	15. Date CCB Decision Needed: 9/11	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted: N/A (test)		20. Schedule Impact: None	21. CI(s) Affected: DADS			
22. Release Affected: None	23. Date due to Customer: N/A	24. Impl. Date: N/A	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Y2K compliance						
28. Description of Change: (use additional Sheets if necessary) IBM has identified the fixes necessary for OS/2 Warp 3 to make it Y2K compliant.						
29. Proposed Solution: (use additional sheets if necessary) Install the XR W032 fixpak. Byron Peters has the fixpak and will be responsible for installation and checkout. This effort will become the basis for releasing this to the GDAAC and EDAAC which are the only other affected sites.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Possibility that the EMASS AMU will not function causing the AML/2 robot to fail and be unavailable to users and applications						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> OO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: IF Successful Send CEMAIL TO STUART MITCHELL (Y2K Boss) Information about upgrade. New version of and Y2K STATUS					36. Work Assigned To: B. Peters & RTSC	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Latasha Grant</i> 9/8/98	40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> App/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:			
42. ECS CCB Chair (Sign/Date):	43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:			

Bon-kun