

ECS Configuration Change Request

1. Originator Harvey Prior	2. Log Date: 9/10/98	3. CCR #: 98-0998	4. Rev: -	5. Tel: 925-0578	6. Off: 1055G	7. Org: EDF
8. Title of Change: 4P1 Baseline Updates and Corrections						
9. Originator Signature <i>Harvey Prior</i>	10. Date: 9/10/98	11. Class II	12. Type: CCR	13. Need Date: 9/11/98		
14. Office Manager Signature <i>W. J. ...</i>	15. Date: 9/10/98	16. Date CCB Decision Needed: 9/11/98		17. Category of Change: Update Baseline	18. Priority: Urgent	
19. Documentation/Drawings Impacted: 910-TDA-003, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDS-002		20. Schedule Impact: None		21. CI(s) Affected:		
22. Release Affected: 4P1	23. Date due to Customer:	24. Impl. Date: 9/11/98	25. Effectivity of Change: None	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The ECS contractor is required to deliver configuration controlled documentation describing the As-Designed and As-Built 4PX system at RRR. This change incorporates updates and corrections to the 4P1 As-Designed baseline, currently on the Web. See attached sheet for description of updates and corrections.						
29. Proposed Solution: (use additional sheets if necessary) Incorporate updates and corrections to 4P1 As-Designed baseline. The red-lines to the COTS Version Baseline and the Site Hardware/Software Maps i.e. GSFC, EDC, LaRC, and SMC are attached.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) An accurate representation of the 4PX baseline will not be available at RRR. 4PX PSR and RRR.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other EDF						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Bryan Peters to review by COB 9/11/98</i>					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>TW Fisher 9/11/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

BANK

182

ADDITIONAL SHEETCCR #: **98-0798** Rev: **Originator:** Harvey Privor**Telephone:** 925-0578 **Office:** 1055G**Title of Change:** 4P1 As-Designed Baseline Updates and Corrections - Summary

The following updates and corrections applicable to the 4P1 Baselines are summarized below. The red-lined changes in the attached sheets take precedence in the event of a conflict.:

1. Incorporate FORTRAN 77 Compiler on SUN machines.
The corresponding GSFC machines affected are g0ais01, g0ais05, g0sps06, and g0pls02. Additionally, corresponding EDC and LaRC machines are impacted.
2. Incorporate SNMP Agent on the IBM PS/2 PCs i.e. EMASS AML/2 Archive Management Unit Processors.
These include g0drp05, l0wkp02, and e0wkp02.
3. Add IMAKE, OS utility to the following machines: g0drg01, g0drg02, and g0drg07 and their corresponding hosts at EDC and LaRC.
4. Add .EcInINTFCSVR.pkg custom software to e0icg01 and to corresponding Ingest Server at GSFC and LaRC and x0icg02.
5. Delete C and C++ Compilers, Rev. 7.1 on g0spg01 and corresponding science processors at EDC and LaRC.
6. Add Ada 95 Compiler to LaRC machines (l0ais01, l0ais09, and l0spg01). Delete Ada 95 compiler from g0spg07.
7. Delete DCE Servers from g0icg02, g0icg03, and g0pls02 and corresponding hosts at EDC and LaRC.
8. Add designated EDC custom software to e0ins01 and e0ins02.
9. Change CSCI from DDIST to DCCI for Veritas.
10. Add .EcCIDAAC.pkg to godmh01, g0dms03, g0ins01, g0ins02, g0ais01, g0ais05, g0aqq01, g0aqq02, g0icg03 and corresponding EDC, LaRC, and SMC hosts.
11. Add .EcTkToolkit.pkg to g0aqq02, g0spg01, g0spg07, g0sps06, g0pls02 and corresponding site hosts.
12. Add EcDsSdopsws.pkg to g0acs04 and corresponding site hosts.
13. Add .EcDsStDISTSRVR.pkg to g0dis01 and g0dis02 and corresponding site host.s
14. Delete DCE Client and Open Client C from g0drs03 and g0drs04 and corresponding site hosts.
15. Delete .EcInINTFCSVR.pkg from g0wkg01 and corresponding site hosts..
16. Add EcInINJSTSRVR.pkg to g0icg02 and corresponding site hosts
17. Delete DCE Server from g0icg02 and g0icg03 and corresponding site hosts.
18. Add EcMsTvMSSSRVR.pkg to g0msh08 and g0msh11 and corresponding site hosts.
19. Add Physical Network Manager and Remedy ARS, and Tivoli Server to g0msh08.
20. Delete EcCsDarMainMSSSVR_EDC.pkg from g0msh11.
21. Add HP OpenView, Remedy ARS, ESSM, Physical Network Manager, iFOR/LS, and Tivoli Server to g0msh11.
22. Add Clearcase Server to g0mss02.
23. Add Client/Server to Legatto Networker to g0mss07.
24. Delete EcCIDAAC.pkg, EcCIEOSview.pkg, EcDpPrPLNMGMTWS.pkg from g0pls02.

ORIGINAL