

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 9-14-98	3. CCR #: 98-1003	4. Rev: -	5. Tel: X0498	6. Off: 3204E	7. Org: DEV
8. Title of Change: Move Rational Rose evaluation Software from CLYDE machine to MARS						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 11/14/98	11. Class	12. Type: CCR	13. Need Date: 9/10/98 9/15/98 <i>RD</i>		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 11/14/98	16. Date CCB Decision Needed: 9/10/98 9/15/98 <i>RD</i>		17. Category of Change: Initial Baseline	18. Priority: Urgent	
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A		21. CI(s) Affected: N/A		
22. Release Affected: 2.0, Drop 5A		23. Date due to Customer: N/A	24. Impl. Date: 9/10/98 9/15/98 <i>RD</i>	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Due to Bug fixes and O/S upgrade on CLYDE machine, CLS can not use Rational Rose. Approximate down time for CLYDE could be 2 or more weeks. This will significantly impact CLS for their evaluation of ROSE software tool. It is requested that Rational Rose S/W tool to be moved from CLYDE to MARS.						
29. Proposed Solution: (use additional sheets if necessary) Originally, Rational Rose was on MARS and we like to make this as a permanent home for ROSE tool. This has been discussed with Rich Gorsky and he fully supports moving ROSE from CLYDE to MARS.						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) It would cause delay in conducting code Review and Inspection.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/14/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB