

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Royal White Jr	2. Log Date: 9/17/98	3. CCR #: 98-1018	4. Rev: -	5. Tel: x1051	6. Off: 2038R	7. Org: DEV
8. Title of Change: Mini-DAAC SGI Sybase Open Client 11.1.1						
9. Originator Signature <i>Royal G. White Jr</i>	10. Date: 9-17-98	11. Class	12. Type: CCR	13. Need Date: 09/18/98		
14. Office Manager Signature <i>Maureen Muganda</i>	15. Date: 9-17-98	16. Date CCB Decision Needed: 09/18/98		17. Category of Change: Other	18. Priority: Emergency	
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date: 09/18/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The current Mini-DAAC SGI Sybase Open Client baseline version (directory /tools/sybOCv11.1_32) has been causing errors in DADS code in the mini-DAAC. The SGI Sybase Open Client 11.1.1 upgrade PSR/CCR is planned to take place in the next couple of weeks but the Stability Lab needs the /tools/sybOCv11.1.1 directory automounted on SGI platforms in the Mini-DAAC immediately to support end-to-end testing. Maureen Muganda is preparing the CCR/PSR for the upgrade which will include baseline documentation changes.						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC add the /tools/sybOCv11.1.1 automount directory on SGI platforms in the Mini-DAAC and include all configuration and interfaces file information from the existing open client directory (/tools/sybOCv11.1_32).						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Stability end-to-end testing will be delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other <i>West</i>						
35. Board Comments: <i>Get concurrence/init. w/ R. Plante Coordinate with Eslam Beig (RTSC)</i>				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/13/98		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL