

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Alexander Schuster	2. Log Date: 9/18/98	3. CCR #: 98-1024	4. Rev: -	5. Tel: x0519	6. Off: 3008B	7. Org. MSS
8. Title of Change: Deliver Patch to XRP-II (v3.1) to SMC for DAACs						
9. Originator Signature <i>A. Schuster</i>	10. Date: 9/18/98	11. Class II	12. Type: CCR	13. Need Date: 09/18/98		
14. Office Manager Signature <i>Edgar McLean</i>	15. Date: 9/24/98	16. Date CCB Decision Needed: 09/18/98	17. Category of Change: Update Baseline	18. Priority: Urgent		
19. Documentation/Drawings Impacted: 609-CD-003-02 (Changes included in current review copy) 914-TDA-044 (errata attached)		20. Schedule Impact:		21. CI(s) Affected: MLCI		
22. Release Affected: 4P Landsat	23. Date due to Customer: 9/18/98	24. Impl. Date: 9/18/98	25. Effectivity of Change: 09/18/98	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: ECSed17132, 17239, 17243, 17479, and 17212						
28. Description of Change: (use additional Sheets if necessary) Provide a new XRP-II Site-Host Map report and adjust the formats of others per the referenced NCRs (see attached).						
29. Proposed Solution: (use additional sheets if necessary) Add the changes to the XRP-II system and re-deliver to the SMC as a patch to XRP-II v3.1 for distribution to the DAACs, and use with the EDF baseline management system on host dipe1sun.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR ECSed17132: The EDF cannot use XRP-II instead of MS Access to generate Site-Host Map reports it needs. NCR ECSed17239: Data can appear before col headings under certain page break conditions on a Hardware-Software Map. (con't)						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support Test xBaseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Schedule a PR on site relief from R Klotz</i>				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>TW Finley 9/18/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

ADDITIONAL SHEET

CCR #: 98-1024 Rev: Originator: Alexander Schuster

Telephone: 925-0519 Office: MSS Dev't

Title of Change: Deliver Patch to XRP-II (v3.1) to SMC for DAACs

27. Description of Change:

XRP-II's Site-Host Map report format has been expanded to accommodate VATC, VATC (SMC), mini-DAAC, and mini-DAAC (SMC) data, and formatting revisions have been included in XRP-II's Hardware-Software Map, Indented Bill of Materials, and Baselined Documents reports. These changes are slated for delivery as part of Drop 5A (possibly late September), but they are wanted by the baseline data deployment team now. (Note: An XRP-II limitation will still prevent EDF and operational site data from appearing on the same Site-Host Map report. This software problem, which spans multiple executables, has been fixed and will be delivered in XRP-II v3.1.1 in Drop 5A.)

31. Consequences if Changes are not Approved:

NCR ECSed17243: One of two indented bill of material reports cannot be used since it prints more lines than fit on a page.

NCR ECSed17479: Document numbers used for identifying baseline reports posted to the Web would be labelled as "Notes" in published reports.

NCR ECSed17212: No significant consequence anticipated

32. This patch should be used for Acceptance testing in lieu of the version initially delivered for 4PL.

CM01A

ORIGINAL