

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Larry Klein	2. Log Date: 9/21/98	3. CCR #: 98-1035	4. Rev: Rev:	5. Tel: 0764	6. Off: 2002	7. Org. SDE
8. Title of Change: Additional Disk Space for Lasher						
9. Originator Signature <i>[Signature]</i>	10. Date: 9/21/98	11. IN Class	12. Type: CCR	13. Need Date: sept 22		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 09/21/98	16. Date CCB Decision Needed: sept 22	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected:	23. Date due to Customer:	24. Impl. Date: sept 22	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The Science Processor in the miniDAAC, Lasher, has insufficient disk space to complete preparations for end-to-end testing of instrument science PGEs. MISR and MODIS chains require about 75GB each during the debugging process. In addition to this work, several other resource-consuming activities are going on in the miniDAAC in parallel.						
29. Proposed Solution: (use additional sheets if necessary) Provide access to /devdata1 partition on Origin. Approximately 100GB is free.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) MISR and MODIS testing will be significantly delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>[Signature]</i> RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date: <i>[Signature]</i> 9/22/98		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/22/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS ERB		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date: 9/22/98		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB