

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Royal White Jr	2. Log Date: 9-22-98	3. CCR #: 98-1037	4. Rev: —	5. Tel: x1051	6. Off: 2038R	7. Org. Dev
8. Title of Change: Mini-DAAC Sybase 11.0.3.3 Upgrade Test						
9. Originator Signature <i>Royal White Jr</i>	10. Date: 9-22-98	11. Class III	12. Type: CCR	13. Need Date: 9/22/98 23		
14. Office Manager Signature <i>Muneeb Munawar</i>	15. Date: 9/21/98	16. Date CCB Decision Needed: 9/22/98	17. Category of Change: Category	18. Priority: Urgent		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact:		21. CI(s) Affected: All		
22. Release Affected: Re 1 B	23. Date due to Customer:	24. Impl. Date: 9/22/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: N/A						
28. Description of Change: (use additional Sheets if necessary) The Mini-DAAC platform "cats" has been identified to install, upgrade and test Sybase SQLServer 11.0.3.3. The install of Sybase 11.0.2 has been done. The upgrade and test can now take place. Dennis Grant (DD&M) and Clarence Pinto (RTSC) have developed upgrade instructions.						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC work with DD&M (Carol Lindsey and Dennis Grant) to document and upgrade the cats_srvr SQL Server from 11.0.2 to 11.0.3.3.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sybase 11.0.3.3 upgrade can not be regression tested in the mini-DAAC Stability Lab.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Dennis Grant</i> 9/23/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

TRW/AM