ECS Configuration Change Request				Page 1 of 2 Page(s)					
1. Originator	3. CCR #:			Tel:	1	6. Off:	7. Org.		
Randy Miller	2. Log Date: 9 8	98-10	40 -	- x0	0400 		2078	Dev/CO	
8. Title of Change: Deliver G	iamma Patch for 4PX to	SMC							
11 Close 12 Type 13 Need Date: 9/22/08									
9. Oxiginator Signature 10. Date: 11. Class 12. Type: CCR 13. Need Date: 9/22/98								3122130	
1200		5. Date: 16. Date CCB		1	17. Category of		18. F	riority:	
14. Office Manager Signature		Decision N							
9/22/98 Update Baseline									
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. CI(s) Affected: PLS									
VDD for 4PX		N	one						
22. Release Affected:		23. Date due to		24. Impl. Date:		25. Effectivity of Change:		26. Est. Cost None	
4PX		Customer:9/22/9 9/22/98			9/22/98			COST NONE	
27. Source Reference: ⊠NCR (attach)									
18008.									
28. Description of Change: (use additional Sheets if necessary)									
A database update script is required for 4PX for PLS.									
29. Proposed Solution: (use additional sheets if necessary)									
Label the required files (see attached), run the makedeliver script for the Sun platform, and deliver the tar file to the SMC for									
distribution to the VATC and Mini-DAAC.									
30. Alternate Solution: (use additional sheets if necessary)									
Do not patch 4PX.									
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)									
	Inability to execute Production Request Editor.								
, , , , , , , , , , , , , , , , , , , ,									
32. Does Change Affect Ar	nv of the following (Ple	ease Explain on	additional sh	eet):					
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test									
Baseline (XRP) Y2K Compliance									
33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security									
			Sys Verf Acpt	Other				· · · · · · · · · · · · · · · · · · ·	
34. Site(s) Affected: ☐EDF Mini-DAAC ØVATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC MSMC ☐AK ☐JPL									
EOC Other						36. Work Assigned To:			
35. Board Comments:						30. WUIN	Assigi	lea ro:	
37. Release Authorized (For CM Use Only): Yes No 38. CM Verified/Signature and Date									
39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: App Ap/C 41. ESDIS ERB Concurrence:									
		□DisAppro	ved With	draw					
TW/inter 9/22/98 DISApproved William DISApprov									
42. ECS CCB Chair (Sign/D)ate): 43	I. Disposition:			44. CC	R Closed D	ate:		
		DisApproved	☐ Withdraw	' L					

ORIGINAL

CM01 August 27, 1998

ECS/EDF/REL2 CCB

Page 2 of à

ADDITIONAL SHEET

CCR #: 98-7040 Rev: - Originator: Randy Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver Gamma Patch for 4PX to SMC

Files required for patch:

/ecs/formal/PDPS/PLS/.EcPIDB.iu /ecs/formal/PDPS/PLS/sybase /ecs/formal/PDPS/PLS/sybase/EcPIDbPatch /ecs/formal/PDPS/PLS/sybase/EcPIDbPatch.4PXgamma /ecs/formal/PDPS/PLS/sybase/EcPICreatePDPSDatabase /ecs/formal/PDPS/PLS/sybase/README

CM01A