

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator: Guy Swope / Requester: D. L. ...	2. Log Date: 9/24/98	3. CCR #: 98-1045	4. Rev:	5. Tel: 301-925-0515	6. Off:	7. Org:
8. Title of Change: Addition of anonymous ftp to 2 machines at SMC						
9. Originator Signature <i>[Signature]</i>	10. Date: 9/22/98	11. Class: IN	12. Type: CCR	13. Need Date: 11/17/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 9/22/98	16. Date CCB Decision Needed:	17. Category of Change: Update Baseline	18. Priority: Urgent		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected: IOS		
22. Release Affected: Drop 4PY		23. Date due to Customer:	24. Impl. Date: 9/28/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: Refer to 2 NCRs, ECSed12311 and ECSed15788 (attached)						
28. Description of Change: (use additional Sheets if necessary) Two anonymous ftp logins (one primary, one backup) need to be created on 2 hosts at the SMC, m0css04.ecs.nasa.gov (198.118.212.166) and m0css05.ecs.nasa.gov (198.118.212.165). In addition, 2 anonymous ftp directories, /home/ftp, must be placed on those hosts. In addition, the sitemap file will need to be updated to allow the IOS package, .EclAdINTFCSVR.pkg, to be installed on those hosts.						
29. Proposed Solution: (use additional sheets if necessary) Since the 2 SMC hosts, m0css04.ecs.nasa.gov (198.118.212.166) and m0css05.ecs.nasa.gov (198.118.212.165) are already outside the ECS firewall because they are going to be used by the Staging Server for placing data files there, it was decided that those hosts would be ideal for placing two items needed by the IOS Advertising Web pages for user download. These 2 items include a long form that users can download to submit detailed advertisements, and for tar files that users can download to install the ECS X/Motif tools, the Desktop, EOSView and B0SOT.						
30. Alternate Solution: (use additional sheets if necessary) Alternative solution would be to find other suitable host(s) for creating and maintaining anonymous ftp sites.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The 2 NCRs listed in 27 will not be able to be closed as each of these depend on their being a ftp site from which users of the Advertising Web pages will be unable to submit advertisements using the long form (which is ftp-ed from the SMC hosts) and unable to download the installable X/Motif Tools, Desktop, EOSView, and B0SOT.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input checked="" type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input checked="" type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/25/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL