




ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 9/25/98	3. CCR #: 98-1050	4. Rev:	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Move Sun Workstation from room 3204B to 3014 D						
9. Originator Signature 		10. Date:	11. Class	12. Type: CCR	13. Need Date: 9/28/98	
14. Office Manager Signature 		15. Date: 9/25/98	16. Date CCB Decision Needed: 9/28/98		17. Category of Change: Category	18. Priority: Urgent
19. Documentation/Drawings Impacted: N/A			20. Schedule Impact: N/A		21. CI(s) Affected: N/A	
22. Release Affected: 2.0 Drop 5A		23. Date due to Customer: N/A	24. Impl. Date: 9/28/98		25. Effectivity of Change:	26. Est. Cost None
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) We have a new person (former employee of HUGHES, joining Raytheon) coming on board this Monday 9/28/98 in office 3204B. This office 3204B currently has a SUN workstation which needs to be moved in office 3014D (currently vaccant). SUN consultant currently helping us to resolve problem with our SUN COTS upgrade and will be using this work station in room 3014D.						
29. Proposed Solution: (use additional sheets if necessary)						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To: RTSC	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  9/28/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		