

ECS Configuration Change Request

Page 1 of / Page(s)

1. Originator Rajesh Dharia	2. Log Date: 9/25/98	3. CCR #: 98-1053	4. Rev:	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Release DDTS 4.1 to SMC for VATC to retrieve only						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 9/14/98	11. Class	12. Type: CCR	13. Need Date: 9/15/98 9/29/98 <i>FD</i>		
14. Office Manager Signature <i>W. J. H. H. H.</i>	15. Date: 9/14/98	16. Date CCB Decision Needed: 9/15/98 <i>25</i>	17. Category of Change: Update Baseline	18. Priority: Routine		
19. Documentation/Drawings Impacted: 609		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: 2.0 4PX, 5A.		23. Date due to Customer: N/A	24. Impl. Date: 9/15/98 <i>FD</i> 9/25/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Baseline for DDTS is currently 3.2.1 which is not Y2K compliant, and no longer supported by vendor.						
29. Proposed Solution: (use additional sheets if necessary) Recommended to use DDTS 4.1 to obtain vendor support. Version 4.1 with ECS customization has been successfully evaluated in the EDF and is now ready to be installed and evaluated in VATC (Reference to CCR 98-0113, it was tested on CUJO instead of AMAZON and DDTS version 4.1 instead of DDTS 4.0). <i>installation</i> <i>installer should use attach draft instruction & redline any correction.</i> <i>Contact Ben Floyd if any problem needs to be resolve</i>						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) current 3.2.1 version will not be supported by Vendor, also 3.2.1 is not Y2k compliance						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Test Purposes only - formal PSR follow if successful</i>						36. Work Assigned To: <i>RTSC</i>
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>J. J. H. H. H. 9/28/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL