

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Chinmoy Datta	2. Log Date: 9/28/98	3. CCR #: 98-1058	4. Rev:	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev/IDG
8. Title of Change: HP COTS installation on batgirl (Functionality Lab)						
9. Originator Signature <i>Datta</i>	10. Date: 9/28/98	11. Class	12. Type: CCR	13. Need Date: 10/1/98		
14. Office Manager Signature <i>my S. Chatterjee</i>	15. Date: 9/28/98	16. Date CCB Decision Needed: 9/29/98	17. Category of Change: EDF	18. Priority: Urgent		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: N/A		23. Date due to Customer:	24. Impl. Date: 10/2/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) To complete the evaluation of the HP UX upgrade from 10.01 to 10.20, batgirl needs to be prepared with COTS products installed and configured.						
29. Proposed Solution: (use additional sheets if necessary) Install the following products on batgirl: Cell manager 1.6.2 Netscape Enterprise Server 2.02a Tripwire 1.2 Sybase 11.0.2.2 HP OpenView 4.1 (may already be installed but configured) Kerberos 1.0 (telnet only) TCP Wrapper 7.4 Any licences required can be taken from sparrow and re-used.						
30. Alternate Solution: (use additional sheets if necessary) Rebuild sparrow with HP 10.01 and install the COTS products.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to assess risk of COTS being adversely affected by HP UX upgrade from 10.01 to 10.20.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: IF additional DiskSpace is needed see EDS.					36. Work Assigned To: RTSC	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David L. Conner</i> 9/30/98		40. Disposition: <input checked="" type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL