

ECS Configuration Change Request

Page / of /

1. Originator Maureen Muganda		2. Log Date 9/29/98		3. CCR #: 98-1060		4. REV: -		5. Tel: 4150		6. Office : DEV	
7. Title: SQL Monitor Install in Functionality Lab											
8. Originator Signature <i>Maureen Muganda</i>		9. Date: 7/21/98 9/29/98		10. Class: N		11. Type: CCR		12. Need Date: 7/21/98 9/29/98			
13. Office Manager Signature <i>Maureen Muganda</i>		14. Date: 9/29/98		15. Date CCB Decision Needed: 9/29/98		16. Category of Change: Other		17. Priority: Emergency			
18. Documentation/Drawings Impacted: None				19. Schedule Impact: 3485		20. CI(s) Affected: MSS					
21. Release Affected: Release 2.0		22. Date due to Customer: n/a		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost Small			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) SQL Monitor Server was loaded on MSS1 to support integration testing. MSS1 is not an integration machine. SQL Monitor Server must be loaded on MSS2.											
28. Proposed Solution: (use additional sheets if necessary) Load SQL Monitor Server on MSS2. Update sybase interfaces used by SQL Monitor Client to include and entry for MSS2.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Capability 3485 (SQL Monitor) will not be integrated and available for Drop 4PY.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date): <i>Maureen Muganda</i> 9/28/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL