

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|--|------------------------------|--|------------------------------------|-----------------------------------|------------------|--------------------|
| 1. Originator Chinmoy Datta | 2. Log Date: 9/30/98 | 3. CCR #: 98-1063 | 4. Rev: - | 5. Tel: x0467 | 6. Off: 3000Y | 7. Org. Dev/IDG |
| 8. Title of Change: Increase swap space and add mount on protog2 | | | | | | |
| 9. Originator Signature <i>Datta</i> | 10. Date: 9/30/98 | 11. Class IN | 12. Type: CCR | 13. Need Date: 09/30/98 | | |
| 14. Office Manager Signature <i>W. Lawrence</i> | 15. Date: 09/30/98 | 16. Date CCB Decision Needed: 09/30/98 | 17. Category of Change: EDF | 18. Priority: Emergency | | |
| 19. Documentation/Drawings Impacted: None | | 20. Schedule Impact: Stability Lab | | 21. CI(s) Affected: | | |
| 22. Release Affected: N/A | 23. Date due to Customer: | 24. Impl. Date: 09/30/98 | 25. Effectivity of Change: | 26. Est. Cost None | | |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) protog2 has been provided to the Stability Lab temporarily (2 weeks) for testing (due to DCE problems experienced with cherokee). However, protog2 currently does not have enough memory (256M RAM and 512M swap) and requires a mount from raven. | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) - Since there is no RAM available, increase the swap from 512M to 2G. - mount the directory "/stmgt1" from raven onto protog2 | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Evaluation of the SGI upgrades will be difficult. | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: | | | | 36. Work Assigned To: RTSC | | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | 38. CM Verified/Signature and Date | | | |
| 39. EDF/REL2 CCB Chair (Sign/Date): <i>W. Lawrence</i> 9/30/98 | | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/EDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: | | |

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL