



## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Sheng Ma	2. Log Date: 10/2/98	3. CCR #: 98-1068	4. Rev: -	5. Tel: 0816	6. Off: SDE	7. Org. EMS
8. Title of Change: Provide the account to access and update ECSINFO Website in Observer						
9. Originator Signature 	10. Date:	11. Class I/N	12. Type: CCR	13. Need Date: 10/5/98		
14. Office Manager Signature 	15. Date:	16. Date CCB Decision Needed: 10/5/98	17. Category of Change: RTM	18. Priority: Emergency		
19. Documentation/Drawings Impacted: none		20. Schedule Impact: none		21. CI(s) Affected: none		
22. Release Affected: none		23. Date due to Customer: N/A	24. Impl. Date: 10/5/98	25. Effectivity of Change: none	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Need to setup user and group account to allow Dr. Sheng Ma to write/modify the files under web server directory on Observer, provide him a login access to observer.						
29. Proposed Solution: (use additional sheets if necessary) Give Dr. Ma the required permission						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECSINFO WEBSITE updated will be delayed. In fact, this Website is not updated for five months. According to Dr. Tim Gubbles, many customers complained regarding un-updated ECSINFO website.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB