




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Pamela Johnson	2. Log Date: 10/2/98	3. CCR #: 98-1069	4. Rev:	5. Tel: (301) 925-0993	6. Off:	7. Org. IN9C
8. Title of Change: Remove s0m0s01 from the Goddard Network						
9. Originator Signature 	10. Date: 10/1/98	11. Class IN	12. Type: CCR	13. Need Date: 10/15/98		
14. Office Manager Signature 	15. Date: 10/1/98	16. Date CCB Decision Needed: 10/08/98	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. Cl(s) Affected:		
22. Release Affected: Release B		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost Small	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) s0m0s01 was dual mounted with an Goddard IP address (192.150.28.65) to accommodate a DAACs accessible web site. The web site has since been created at the SMC, therefore the requirement to have an EDF machine dual mounted is no longer necessary. Place s0m0s01 on the EDF network.						
29. Proposed Solution: (use additional sheets if necessary)						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  10/5/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		