

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Debra Davis	2. Log Date: 10/2/98	3. CCR #: 98-1070	4. Rev: -	5. Tel: x0721	6. Off: M&O	7. Org.
8. Title of Change: Relocate "Edsel" workstation from 2101D to 2101G						
9. Originator Signature <i>Debra Davis</i>		10. Date: 10/01/98	11. Class IN	12. Type: CCR	13. Need Date: 10/05/98	
14. Office Manager Signature <i>Don Channing</i>		15. Date: 10/01/98	14. Date CCB Decision Needed: 10/2/98		17. Category of Change: Other	18. Priority: Urgent
19. Documentation/Drawings Impacted: None			20. Schedule Impact:		21. CI(s) Affected:	
22. Release Affected: None		23. Date due to Customer:	24. Impl. Date:		25. Effectivity of Change:	26. Est. Cost: None
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Relocate "Edsel" workstation from cubicle 2101D to 2101G as part of this weeks build moves.. Edsel is one of the DCE test workstation connected to IP Address 155.157.99.27 and configured as part of the "testcell"..						
29. Proposed Solution: (use additional sheets if necessary) Move Edsel to cubicle 2101G (Paula Aiello) and connect it to IP Address 155.157.99.51.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Slow up testing efforts.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To: <i>RTSC</i>	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Walt Lant</i> 10/05/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB