

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Charles Thomas	2. Log Date: 10/6/98	3. CCR #: 98-1078	4. Rev: -	5. Tel: x0987	6. Off: 2007	7. Org. SDE
8. Title of Change: MISR ESDT Patch for drop 4PX for LaRC						
9. Originator Signature <i>Charles Thomas</i>	10. Date: 10/6/98	11. Class	12. Type: CCR	13. Need Date: 10/7/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 10/6/98	16. Date CCB Decision Needed: 10/6/98	17. Category of Change: Category	18. Priority: Priority		
19. Documentation/Drawings Impacted:		20. Schedule Impact: 10/6/98	21. CI(s) Affected:			
22. Release Affected: Drop4PX		23. Date due to Customer: 10/7/98	24. Impl. Date: 10/7/98	25. Effectivity of Change: 10/7/98	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) ESDTs that were fixed in NCR 17130 did not get merged to the Drop4PX baseline, however these ESDTs were documented in the Drop 4PX baseline. They are needed by the LaRC DAAC for SSI&T.						
29. Proposed Solution: (use additional sheets if necessary) Patch the Drop4PX baseline with the ESDTs detailed in NCR 17130. These ESDTs are MIRCCM1, MIL2TCST1, MIL2TCCL1, MIL2TCAL1, MIL2ASOS1, MIL2ASLS1, MIL2ASAE1, MIB2GEOP1, MIANCAGP1, MI3GSSEA1, MI3GSMON1, MI3GSAN1, MI3GS16D1, MI3GRSEA1, MI3GRMON1, MI3GRAN1, MI3GR16D1, MI3GCSEA1, MI3GCMON1, MI3GCAN1, MI3GC16D1, MI3GASEA1, MI3GAMON1, MI3GAAN1, MI3GA16D1, MI1B2T1, MI1B2E1, MB2LMT1, MB2LME1. These descriptor files are located in ecs/formal/ESDT/Mi						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Withdrawn by originator</i>				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date: 10/8/98		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL