

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Royal White/R. Dharia	2. Log Date: 10/8/98	3. CCR #: 98-1085	4. Rev: -	5. Tel: X1051/X0498	6. Off: 2038R	7. Org. DEV
8. Title of Change: Install Sybase ASE 11.5.1 in IDG cell						
9. Originator Signature <i>Shana Rajah</i>	10. Date: 10/8/98	11. Class IN	12. Type: CCR	13. Need Date: 10/12/98		
14. Office Manager Signature <i>Walter McBrine</i>	15. Date: 10/8/98	16. Date CCB Decision Needed: 10/8/98	17. Category of Change: Update Baseline	18. Priority: Urgent		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date: 10/12/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) We need Sybase ASE 11.5.1 installed on HP, SUN, AND SGI in the IDG cell. Sybase ASE 11.5.1 is currently installed on DD&M's shelby. The IDG cell installation is to testing Sybase ASE 11.5.1 functionality and compatability with ECS custom and COTS products. The upgrade is to the next supported version. It has many performance improvements and bug fixes to the optimizer. It is Y2K compliant but the 11.0.3.3 version we're upgrading to before 11.5.1 is also. Support for 11.0.3.3 should run out around 12/31/99 or if another version comes out after 11.9, whichever comes first according to Sybase. All subsystem will use Sybase 11.5.1.						
29. Proposed Solution: (use additional sheets if necessary) <i>Install sybase ASE 11.5.1 in IDG cell - HP -&gt; 10/10/98 slimex or spartanow Sun -&gt; 10/10/98 or clydel SGI -&gt; 10/10/98</i> <i>See Attached Page</i>						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality lab is expect to test on Nov/2/98 could not be supported.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Walter McBrine</i> 10/13/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

## ADDITIONAL SHEET

CCR #: 98-1085 Rev: — Originator: Royal White/R. Dharia

Telephone: x1051/x0498 Office: DEV

Title of Change: Install Sybase ASE 11.5.1 in IDG Cell

Request RTSC initially install (or upgrade) Sybase 11.0.3.3 on IDG cell HP (~~Simmer~~ or Sparrow), on IDG cell Sun (minotaur or ~~claydes~~) and on IDG cell SGI (drpepper).

Request RTSC configure logins, configs, etc. of IDG cell HP like otis, IDG cell SUN like delaware, and IDG cell SGI like comanche.

Request RTSC copy EcsAclStorage\_DEV04, mss\_db\_DEV04, mss\_acct\_db\_DEV04 databases from otis to IDG cell HP.

Request RTSC copy SubServer\_DEV04 and pdps\_DEV04 databases from delaware to IDG cell SUN.  
Request RTSC copy IoAdAdvService\_DEV04 and EcDmDictService\_DEV04 databases from relbhp to IDG cell SUN.

Request RTSC copy EcDsDistributionServer\_DEV04 database from delaware to IDG cell SGI.  
Request RTSC copy relbdss\_DEV04 database from comanche to IDG cell SGI.  
Request RTSC copy stmgtdb1\_DEV04 and Ingest\_DEV04 databases from cherokee to IDG cell SGI.

Request RTSC upgrade (and document the upgrade process for future PSR) Sybase 11.0.3.3 on the IDG Cell HP, SUN and SGI to 11.5.1.

CM01A

ORIGINAL