ECS Configuration Change Request					Page 1		age(s)	7. Org.
1. Originator	2. Log Date:	3. CCR#:	191	4. Rev:	5. Te	5 , 1	6. Oπ: 20 8 3	DADS
Alla Lake	10/9/98				U	20 .	2007	1
8. Title of Change: Baseline the Exabyte Media Changer Device Driver								
9. Originator/Signature 10. Date:			11. Class 12. Typ			13. Need	Date: /0//6/98	
14. Office Manager Signature		5. Date:	16. Date			Category of		
		118/98	Decision Needed:		Upo	Update Baseline		
19. Documentation/Drawin		20. Schedule Impact: N/A			21. CI(s) Affected: STMGT			
910-TDA-10								
22. Release Affected:		23. Date due Customer:	e to 24. Impl. Date:		e: 2	25. Effectivity of Change:		26. Est. Cost None
27. Source Reference: NCR (attach) Action Item GSFC CCR Tech Ref. Other:								
28. Description of Change: (use additional Sheets if necessary)								
STMGT is relying on Exabyte Media Changer Device Driver Version 1.3 (provided by Exabyte at no charge to the users) that is not currently baselined								
29. Proposed Solution: (use additional sheets if necessary)								
Baseline Exabyte driver distributed by Exabyte as sol2_4c1_3u.tar.Z (driver Version 1.3) for use on the X0dis01 and X0dis02 SUN Server distribution platforms at all sites (X is the site indicator, such as g for GSFC). The version of the driver, once installed, can be								
established by using command "chs driver".								
Remove the old media change drivers.								
30. Alternate Solution: (use additional sheets if necessary)								
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The baseline will not reflect the proper drivers, potentially complicating site installations.								
The baseline will not relief the proper differes, potentially complicating site installations.								
32. Does Change Affect Any of the following (Please Explain on additional sheet):								
□ Maintenance Training □ Performance □ Operation Training □ Safety □ Service □ Support □ Test □ Safety □ Service □ Support □ Test □ Safety □ Service □ Support □ Test □ Service □ Service □ Support □ Test □ Service □ Service □ Support □ Test □ Service □ Ser								
33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐ QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security								
□Sys. Dev. □Sys. Eng. □Sys Verf Acpt □Other								
34. Site(s) Affected: ☐EDF ☑Mini-DAAC ☑VATC ☑EDC ☑GSFC ☑LaRC ☑NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other								
35. Board Comments: A. Lake To Provide a list of drivers to be 36. Work Assigned To:								
deleted.								
AT DATE OF THE CONTROL OF THE CONTRO								
37. Release Authorized (For CM Use Only): Yes No 38/CM Verified/Signature and Date								
29. EDF/REL/2 CCB Chair (Sign/Date): 40. Disposition: App Ap/C 41. ESDIS ERB Concurrence:								
DisApproved Withdraw Fwd/ESDIS								
/42/ECS CCB Chair (Sign/Date): 43. Dis			App A/C 44. CCR Closed D			Date:		
DisApproved Withdraw								
CM01 August 27, 1998		ADIA	MAI			ECS/EDF/REL	2 CCB	

ORIGINAL