

ECS Configuration Change Request

Page 1 of 13

1. Originator Howard Ausden	2. Log Date 10/13/98	3. CCR #: 98-1098	4. REV:	5. Tel: 1132	6. Office: SE
7. Title: Revise the ECS System Baseline Specification					
8. Originator Signature <i>AA Ausden</i>	9. Date: 10/07/98	10. Class II	11. Type: CCR	12. Need Date: 10/31/98	
13. Office Manager Signature <i>AA Ausden</i>	14. Date: 10/7/98	15. Date CCB Decision Needed: 10/20/98	16. Category of Change: Update Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted: V2.0 B/L Deployment Plan (220-WP-003-003)		19. Schedule Impact: None	20. CI(s) Affected: None		
21. Release Affected: Drop 4PX	22. Date due to Customer: RRR	23. Impl. Date:	24. Effectivity of Change: Upon Approval	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) 1. Add the ECS Custom Code File Permissions And Special Accounts Standard, the COTS Installation And Configuration Instructions, the Persistent File Data and Delivered Archive Data List, and the Patch Baseline, to the Baseline Spec.					
28. Proposed Solution: (use additional sheets if necessary) Replace the current ECS System Baseline Specification (220-WP-003-001) appendix with the attachment. Modify the baseline database accordingly.					
29. Alternate Solution: (use additional sheets if necessary) None.					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Baseline Specification will not be available at RRR.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized: <i>AA Ausden</i> 10/14/98			37. CM Verified/Date: <i>AA Ausden</i> 10/14/98		
38. EDF/REL2 CCB Chair (Sign/Date):		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL