

## ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Larry Klein	2. Log Date: 10/19/98	3. CCR #: 98-1110	4. Rev: —	5. Tel: X0764	6. Off: SDE 2022	7. Org.
8. Title of Change: Change swap file space allocation on Mini-DAAC machine. Lasher, to mitigate swap space conditions						
9. Originator Signature <i>[Signature]</i>	10. Date: 10-19-98	11. Class II	12. Type: CCR	13. Need Date: 10/19/98		
14. Office Manager Signature <i>Charles Thomas</i>	15. Date: 10/19/98	16. Date CCB Decision Needed: 10/19/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: <i>922 - TDM - 015</i>		20. Schedule Impact: None		21. CI(s) Affected:		
22. Release Affected: N/A	23. Date due to Customer: N/A	24. Impl. Date: 10/19/98	25. Effectivity of Change:	26. Est. Cost Small		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Due to processing requirements of Lasher in the Mini-DAAC, the machine runs out of swap space while trying to handel processing loads.						
29. Proposed Solution: (use additional sheets if necessary) The current swap space configuration consists of 512MB raw swap space. Increase the swap space allocation to 2GB.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued preparations for ECS end-to-end testing will be seriously impaired.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input checked="" type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Action Mather to update 922-TDM-015</i>				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10/20/98		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> App/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

10/19/98