

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Ajesh Dharia	2. Log Date: 10/23/98	3. CCR #: 98-1124	4. Rev: —	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Install clearcase version 3.1.1 on stability lab machines						
9. Originator Signature <i>Ajesh Dharia</i>	10. Date: 10/22/98	11. Class IN	12. Type: CCR	13. Need Date: 10/22/98		
14. Office Manager Signature <i>My S. ...</i>	15. Date: 10/22/98	16. Date CCB Decision Needed: 10/22/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: High	21. CI(s) Affected: N/A			
22. Release Affected: 4PY		23. Date due to Customer:	24. Impl. Date: 10/22/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Stability lab lead Jan Dreisbach's request						
28. Description of Change: (use additional Sheets if necessary) The drop 4PY ECS assist in the mini-DAAC is installing from Clearcase. This requires that the servers which host custom code be at clearcase 3.1.1 to support stability/integration test. The CCR 98-1076 submitted on 10/6/98 had eleven mini-DAAC machines and some how 2 machines (cricket & caterpillar) were missed in that priority list.						
29. Proposed Solution: (use additional sheets if necessary) Install clearcase version 3.1.1 on the following two machines. (1) Cricket (2) caterpillar						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would delay Stability lab integration/testing						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Went to Court</i> 10/23/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		