ECS Configuration Change Request					Page 1 of 1 Page(s)						
1. Originator Rajesh Dharia	2. Log Date		3. CCR#	1125	4. Rev		Tel: 0498		6. Off: 3204E	7. Org. DEV	
8. Title of Change: Install Di			PCs	11-5	<u> </u>						
9. Originator Signature 10. Date 10/22			1951		ss 12. Type CCR		e: 13. Need Date: 10/26/98				
, , , , , , , , , , , , , , , , , , , ,			2/95 /N CC 5. Date: 16. Date CCB				17. Category of 18. Priority:				
Jane Santa		/	0/23/98	Decision Needed: 10/26/98		d:	Change: En Category		Emer	gency	
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. CI(s) Affected:											
N/A High											
22. Release Affected: 4PY			23. Date due Customer:		Impl. D 0/26/98	ate:		Effectivity Change:		26. Est. Cost None	
27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:											
28. Description of Change: (use additional Sheets if necessary) DB Artisan is required for critical SDSRV Database code and unit test activities and S-Designor is used for Design and documentation activities. In December 97, 5 copies of DBArtisan were purchased for SDSRV. Out of these 5, John Cockey has 1, Harold Colgazier has 1 and Sri Vedire has 1. There are 2 left for Sally and Mei. Also, I have checked for S-Designor licences and											
seems we do not have any problem with this (Checked with Keondra Joiner)											
29. Proposed Solution: (use additional sheets if necessary)											
Install DB Artisan and S-Designor (now called Power Designor) on Sally Ho's and Mei Lu's PCs.											
	•				•						
			٠		•				_		
30. Alternate Solution: (use additional sheets if necessary)											
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)											
		ina /Diasa	a Euglala a	a additio-	al chace	·					
32. Does Change Affect Any of the following (Please Explain on additional sheet): ☐ Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐ Baseline (XRP) ☐ Y2K Compliance											
33. Organization(s) Affected: CM Clearcase SG Contracts Chief Eng FOS M&O Rel Dev Procurement RTSC Sci. Data Eng Security Sys. Dev. Sys. Eng. Sys Verf Acpt Other											
34. Site(s) Affected: ⊠				_sys ven C ☐GSF				□SMC	□AK I	□JPL	
35. Board Comments:		·	Arthright Sea	 ike vist		1.		36. Worl	Assign	ned To:	
37. Release Authorized (For CM Use Only): ☐Yes ☐ No 38. CM Verified/Signature and Date											
39. EDF/REL2 CCB Chair	(Sign/Date):	40	. Dispositio				41. ES	DIS ERB	Concurr	ence:	
71/20/	10/23/	94	☐DisApp	proved [_Withdra vd/ESDI						
42. ECS CCB Chair (Sign/	Date):		Disposition DisApprove	App [A/C []	44. CC	CR Closed	Date:		
							<u> </u>		* * * *		

MAL