




## ECS Configuration Change Request

Page 1 of / Page(s)

1. Originator Richard Snyder	2. Log Date: 10/23/98	3. CCR #: 98-1129	4. Rev: -	5. Tel: X4046	6. Off: 3000E	7. Org. DEV
8. Title of Change: Remove tivoli server from relbhpm						
9. Originator Signature 	10. Date: 10/23/98	11. Class IN	12. Type: CCR	13. Need Date: 10/30/98		
14. Office Manager Signature 	15. Date: 10/23/98	16. Date CCB Decision Needed: 10/30/98	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. Cl(s) Affected: None		
22. Release Affected: Rel B		23. Date due to Customer: N/A	24. Impl. Date: 10/30/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Tivoli is running on batgirl. All stability lab machines are monitored from batgirl. Removing Tivoli server from relbhpm and making it a client of the batgirl TMR would help free CPU / load for deputy and HP OpenView. The hosts that are in the relbhpm TMR should be moved to the batgirl TMR (mss1, pdps2, dipe1sun). Additionally, juror2 needs to be configured as a client of the batgirl TMR.						
29. Proposed Solution: (use additional sheets if necessary) See Description of Change						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued slow down of relbhpm which affects the labs that relbhpm is monitoring.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  11/16/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence: RTSC		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

