

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|---|--------------------------|---|------------------------------------|-------------------------------|-----------------------|----------------|
| 1. Originator Chinmoy Datta | 2. Log Date: 10/27/98 | 3. CCR #: 98-1135 | 4. Rev: — | 5. Tel: X0467 | 6. Off: 3000y | 7. Org. Dev |
| 8. Title of Change: Move IDG DCE servers (minotaur & sdps1) to the computer room raised floor (Rm 3039) | | | | | | |
| 9. Originator Signature <i>[Signature]</i> | 10. Date: 10/27/98 | 11. Class IN | 12. Type: CCR | 13. Need Date: 10/28/98 | | |
| 14. Office Manager Signature <i>[Signature]</i> | 15. Date: 10/27/98 | 16. Date CCB Decision Needed: 10/27/98 | 17. Category of Change: EDF | 18. Priority: Emergency | | |
| 19. Documentation/Drawings Impacted: None | | 20. Schedule Impact: | | 21. CI(s) Affected: | | |
| 22. Release Affected: N/A | | 23. Date due to Customer: N/A | 24. Impl. Date: 10/27/98 | 25. Effectivity of Change: | 26. Est. Cost None | |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) When some office moves happened over the weekend on Oct 24, sdps1 (IDG DCE server) and minotaur (IDG DCE replica) were moved to different locations. As a result the IP addresses have changed for these machines and now there is no DCE server available in the IDG cell. These is seriously affecting testing in the IDG cell. | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) - Move sdps1 and minotaur to the computer room raised floor on a rack adjacent to hercules. Room 3039 - Reconfigure IP addresses and all DCE clients in the IDG cell (cle6sgi, dpepper, protog1, clydes, slimer, sparrow). - Move X-Term from 3203A (Leen) to 3008 (Doug) This has been coordinated with Carlton Campbell for network connection and power supply. The work should be assigned to Carlton and Reggie who have already done most of the preparatory work. | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Development work in IDG cell has come to a halt. | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: | | | | 36. Work Assigned To: | | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | 38. CM Verified/Signature and Date | | | |
| 39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10/27/98 | | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: | | |

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

A, 10/27/98