

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator William Jew	2. Log Date: 10/28/98	3. CCR #: 98-1140	4. Rev:	5. Tel: X0510	6. Off: 3008C	7. Org. DEV
8. Title of Change: Installation of Level 3 bug patch for BX 5.0 on SUN and SGI platform in the IDG cell.						
9. Originator Signature <i>William Jew</i>	10. Date: 10/28/98	11. Class IN	12. Type: CCR	13. Need Date: 10/29/98		
14. Office Manager Signature <i>Robert Khan</i>	15. Date: 10/28/98	16. Date CCB Decision Needed: 10/28/98	17. Category of Change: Update Baseline	18. Priority: Urgent		
19. Documentation/Drawings Impacted:		20. Schedule Impact: 5B	21. CI(s) Affected: N/A			
22. Release Affected: 5B		23. Date due to Customer: N/A	24. Impl. Date: 10/29/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) With reference to CCR 98-1089, Installation of Bx5.0/EPK 3.0 was completed but internal unsuccessful testing and conversation with ICS vendor it is concluded that BX 5.0 will not function properly without the Level 3 bug patch. This will hold up the evaluation process for BX 5.0.						
29. Proposed Solution: (use additional sheets if necessary) The Level 3 bug patch can be down loaded from the internet address: www.ics.com/techsupport and clicking on the down load link.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) This will impact the delivery schedule of Drop 5B.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>William Jew</i> 10/29/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

Am km