

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: 10/28/98	3. CCR #: 98-1141	4. Rev:	5. Tel: X0498	6. Off: 3204E	7. Org: DEV
8. Title of Change: Upgrade FlexIm to 6.1						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 10/28/98	11. Class IN	12. Type: CCR	13. Need Date: 10/26/98		
14. Office Manager Signature <i>W. S. ...</i>	15. Date: 10/28/98	16. Date CCB Decision Needed: 10/29/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted:		20. Schedule Impact: High	21. CI(s) Affected:			
22. Release Affected: 4PY, 5A	23. Date due to Customer:	24. Impl. Date: 10/30/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Installation of DDTS 4.1 in VATC requires FlexIm 6.1. Also, there are several version of FlexIm floating around (4.X, 5.X) with this new version of FlexIm 6.1 if possible remover older version of flexIm.						
29. Proposed Solution: (use additional sheets if necessary) Upgrade Flexim to 6.1						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) will cause DDTS roll out to VATC and DAACs will be delayed						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Wanda ... 10/29/98</i>	40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:			
42. ECS CCB Chair (Sign/Date):	43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:			

ORIGINAL

Bm/Am