

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Royal White Jr.	2. Log Date: 10/30/98	3. CCR #: 98-1142	4. Rev: —	5. Tel: x1051	6. Off: 2038R	7. Org. Dev
8. Title of Change: Maintenance Upgrade for All Platforms from Sybase SQLServer 11.0.2.x to 11.0.3.3 in the VATC only.						
9. Originator Signature <i>Royal J. White Jr.</i>	10. Date: 10/29/98	11. Class IN	12. Type: CCR	13. Need Date: Before 11/6/98		
14. Office Manager Signature <i>Maureen Mayanda</i>	15. Date: 10/29/98	16. Date CCB Decision Needed: 10/30/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A		21. CI(s) Affected: All		
22. Release Affected: N/A 4PX		23. Date due to Customer:	24. Impl. Date: Before 11/6/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: N/A						
28. Description of Change: (use additional Sheets if necessary) Upgrade the Sybase SQLServer version from 11.0.2.x to 11.0.3.3 in the VATC only.						
29. Proposed Solution: (use additional sheets if necessary) Request VATC (with assist from RTSC) upgrade the Sybase SQLServer version from 11.0.2.x to 11.0.3.3 per the attached draft PSR in the VATC only. Upgrade should be done in off hours (weekdays between 6PM and 8AM or weekends) and should be scheduled with the System Verification Group. Request VATC (and RTSC) update the draft PSR as needed and provide response to Development (Royal White) when upgrade is completed.						
30. Alternate Solution: (use additional sheets if necessary) Do not upgrade.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC Sybase Server 11.0.2.x is a non-vendor supported and non-Year 2000 product. Product support for End-to-End testing at the DAACs will be delayed. <i>non-existent for the Sybase databases.</i>						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10/30/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

10/30/98