

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 10/30/98	3. CCR #: 98-1144	4. Rev: —	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Obtain a SUN machine with 100 GB Disk space for mini-DAAC and install specified COTS products.						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 10/28/98	11. Class IN	12. Type: CCR	13. Need Date: 10/30/98		
14. Office Manager Signature <i>Howard Hudson</i>	15. Date: 10-29-98	16. Date CCB Decision Needed: 10/30/98	17. Category of Change: Category	18. Priority: Emergency		
19. Documentation/Drawings Impacted:		20. Schedule Impact: High		21. CI(s) Affected: N/A		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date: 10/30/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Upper management's direction to include L-7 testing in mini-DAAC						
28. Description of Change: (use additional Sheets if necessary) As of 10/28/98, with the (apparent) increased robustness of the 4px.10 (alias jade) software and the fact that scenarios 1, 4, and 5 are running reasonably well in mini-DAAC, our direction from management is to now incorporate L-7 data into Scenario 1 and to add tape acquires of L-7 data to Scenario 5. Management wanted Ingest of L-7 data to start right away. However, we need to get started in preparations as quickly as possible.						
29. Proposed Solution: (use additional sheets if necessary) EDS Bruce Clark/Sarah Lawellen will identify SUN sparc machine and also disk Pack 100 GB (50 GB minimum). Also, we need to install DCE client, motif libraries and Roguwave COTS on this machine. <i>Configuration: SUN sparc 20/50 with 128 MB RAM } - Provided by Bruce</i> <i>2- 6x9 GB multipack</i>						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would impact stability testing and end to end testing.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Bruce Clark to check with Jan Dreibach if a machine is really needed just to add memory to existing machine.</i>			36. Work Assigned To:			
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 10/30/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

@ 10/30/98