

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Carol Lindsey	2. Log Date: 10/30/98	3. CCR #: 98-1145	4. Rev: —	5. Tel: 883-4074	6. Off: 3015J	7. Org. DEV
8. Title of Change: Installation of Dbvision in Functionality Lab						
9. Originator Signature <i>Carol Lindsey</i>	10. Date: 10-29-98	11. Class IN	12. Type: CCR	13. Need Date: 10/30/98		
14. Office Manager Signature <i>Marion M. M...</i>	15. Date: 10-29-98	16. Date CCB Decision Needed: 10/30/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: AWA 5A		23. Date due to Customer:	24. Impl. Date: 11/2/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) DBVision needs to be installed in the functionality lab for testing						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC intall DBvision on MSS2 and configure (with CarolLindsey) Dbvision to access and monitor all functionality Lab databases. (Comanche, cherokee, delaware, rebhp,otis, pdps, oriole and kidnap)						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality Lab testing will slip if this ccr is not approved						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David ...</i> 10/30/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

10/30/98