

ECS Configuration Change Request

Page 1 of 1

1. Originator Howard Ausden		2. Log Date 11/3/98		3. CCR #: 98-1151		4. REV: —		5. Tel: x1132		6. Office : 2025	
7. Title: Revise the ECS Program Register											
8. Originator Signature <i>Howard Ausden</i>		9. Date: 11:2:98 11-2-98		10. Class 11		11. Type: CCR		12. Need Date: 11:16:98			
13. Office Manager Signature <i>Howard Ausden</i>		14. Date: 11:2:98		15. Date CCB Decision Needed: 11:15:98		16. Category of Change: Update Baseline		17. Priority: Routine			
18. Documentation/Drawings Impacted: 910-TDA-007				19. Schedule Impact:		20. CI(s) Affected:					
21. Release Affected: 4PX		22. Date due to Customer: 11:30:98		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost Small			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) The ECS Program Register has been updated with some new programs, plus an additional column indicating whether programs are multithreaded. See the revisions in the attached copy.											
28. Proposed Solution: (use additional sheets if necessary) Replace the existing ECS Program Register (910-TDA-007) with the attached report.											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Integration and test problems, plus flawed development of future releases.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>Ma M Donald 11/4/98</i>				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

ORIGINAL @ 11/3/98