

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Jim Mather	2. Log Date: 11/03/98	3. CCR #: 98-1152	4. Rev: —	5. Tel: 301-925-0435	6. Off: 2107	7. Org. sed
8. Title of Change: Add Sun and 50 GB of Disk Space at EDC for End to End Testing						
9. Originator Signature <i>Jim Mather</i>	10. Date: 11/2/98	11. Class IN	12. Type: CCR	13. Need Date: 11/06/98		
14. Office Manager Signature <i>Kathy Ballinger</i>	15. Date: 11/2/98	16. Date CCB Decision Needed: 11/03/98	17. Category of Change: Other	18. Priority: Urgent Emergency		
19. Documentation/Drawings Impacted: none - this is a temporary addition to support end to end testing and is not part of the ECS baseline		20. Schedule Impact: none		21. CI(s) Affected: none		
22. Release Affected: na		23. Date due to Customer: 11/06/ 98	24. Impl. Date: 11/06/98	25. Effectivity of Change: immed	26. Est. Cost Small	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) This is a temporary addition of equipment at EDC to support end to end testing. Add a SUN computer to EDC with the following configuration: name - esl7s02, type - SUNSparc 20/50 - 2X1.05 GB -128 MB RAM (ein 0357), 20" Monitor (ein 0058), Disk Pack - 6X9 GB (ein 3982), CD ROM - External (ein 1122). As soon as possible after end to end testing is complete, the SUN computer and multipak must be returned to EDF. CM is to open an action item to track the return of this equipment.						
29. Proposed Solution: (use additional sheets if necessary) End to End Testing require a platform to hold their Landsat 7 test data/scenarios.						
30. Alternate Solution: (use additional sheets if necessary) none						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) end to end testing cannot proceed in a timely manner						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&D <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Action by Jim Mather to Notify CM when Equipment Returned to EDF</i>				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/3/98		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

11/2/98