

ECS Configuration Change Request

Page 1 of 1

Page(s)

| | | | | | | |
|--|-------------------------|---|----------------------------------|--|--|----------------|
| 1. Originator Michael Morahan | 2. Log Date: 11/6/98 | 3. CCR #: 98-1162 | 4. Rev: - | 5. Tel: x4125 | 6. Off: 2006A | 7. Org. SDE |
| 8. Title of Change: Update The ESDT Baseline | | | | | | |
| 9. Originator Signature <i>Michael Morahan</i> | 10. Date: 11/6/98 | 11. Class II | 12. Type: CCR | 13. Need Date: 11/6/98 | | |
| 14. Office Manager Signature <i>Charles Thomas</i> | | 15. Date: 11/6/98 | 16. Date CCB Decision Needed: | 17. Category of Change: Update Baseline | 18. Priority: Routine Emergency | |
| 19. Documentation/Drawings Impacted: 910-TDA-019 | | | 20. Schedule Impact: | | 21. CI(s) Affected: ESDTs | |
| 22. Release Affected: Drop 4PY | | 23. Date due to Customer: | 24. Impl. Date: | 25. Effectivity of Change: | 26. Est. Cost Small | |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) The table of ESDTs baselined in July is no longer current to the ESDTs now required for Drop 4PY of ECS software. | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) Replace the current ESDT baseline with the attached table of ESDTs. The new spreadsheet incorporates additions, deletions, and Modifications received from the Instrument Teams and ECS personnel throught November 06, 1998. <i>this change also includes the assignment of each ESDT to volume group and volume group assignment to a specific server at each DAC.</i> | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Needed ESDTs will have to be removed from the drop4py delivery. This could impact SSI&T, Interface Testing, and/or End-to-End testing. | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: <i>This CCR configures the ESDT Baseline as a CM document. The requirements home page should now point to this document.</i> | | | | 36. Work Assigned To: CM | | |
| 37. Release Authorized (For CM Use Only): <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No | | | | 38. CM Verified/Signature and Date <i>C. P. ...</i> | | |
| 39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDaniel 11/9/98</i> | | 40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: 11/9/98 | | |

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

11/6/98