

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randy Miller	2. Log Date: 11/13/98	3. CCR #: 98-1185	4. Rev:	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver Lilac Patch (4PX.12) for 4PX to SMC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 11/13/98	11. Class <i>II</i>	12. Type: CCR	13. Need Date: 11/14/98		
14. Office Manager Signature <i>Randy Miller for Mary Armstrong</i>	15. Date: 11/13/98	16. Date CCB Decision Needed: 11/14/98	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Patch documentation to be provided at PSR on 11/16/98		20. Schedule Impact: None	21. CI(s) Affected: All			
22. Release Affected: 4PX.10 (Jade)		23. Date due to Customer: 11/14/ 98	24. Impl. Date: 11/14/98	25. Effectivity of Change: 11/14/98	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: NCR list to be provided at PSR as part of patch documentation.						
28. Description of Change: (use additional Sheets if necessary) Approximately 30 NCR fixes critical to EDC ETE testing are being made available on the Jade code baseline.						
29. Proposed Solution: (use additional sheets if necessary) Merge the required files to the Jade code baseline, build the Jade code baseline, run makedeliver to build the tar files for delivery, and push the tar files to the SMC.						
30. Alternate Solution: (use additional sheets if necessary) ETE testing without these fixes.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without these fixes ETE testing has essentially no chance of success.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>ClearCase D. Kelley</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date <i>[Signature]</i>			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Ma M Donnell 11/13/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

Pom Kau 11/13