

## ECS Configuration Change Request

Page 1 of 11 Page(s)

1. Originator Debra Davis	2. Log Date: 11/16/98	3. CCR #: 98-1188	4. Rev: -	5. Tel: 0721	6. Off: 213F	7. Org: EDS
8. Title of Change: Return XRrunner/Loadrunner software to EDF from EDF						
9. Originator Signature <i>Debra Davis</i>	10. Date:	11. Class II	12. Type: CCR	13. Need Date: 11/5/98		
14. Office Manager Signature <i>AA Ann</i>	15. Date: 11/13/98	16. Date CCB Decision Needed: 11/16/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: Very High		21. CI(s) Affected:		
22. Release Affected: 4PX, 4PY	23. Date due to Customer: 11/16/98	24. Impl. Date: 11/16/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Mary Armstrong & Jan Driesbach						
28. Description of Change: (use additional Sheets if necessary) The XRrunner/LoadRunner software that was shipped to EDF 11/10/98 for installations and use as part of the 11/15/98 dry run was sent in error. That software was purchased with a site license for the EDF only and therefore breaks our licensing agreement. The software must be returned immediately to keep from breaking this agreement.						
29. Proposed Solution: (use additional sheets if necessary) The XRrunner/Load Runner software must be returned as soon as possible and re-installed in the EDF. I have requested an evaluation copy which has been shipped to the EDF for a thirty day trial until procurement of the software has been purchased.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) If this CCR is not approved ECS project will be in violation of our contract with Mercury Interactive.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input checked="" type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac M. Donald</i> 11/16/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECB <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL