

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jim Mather	2. Log Date: 11/18/98	3. CCR #: 98-1198	4. Rev: -	5. Tel: 0435	6. Off: 2107a	7. Org. sed
8. Title of Change: Temporary Hardware Relocation for SDS RV at EDC						
9. Originator Signature <i>James R. Mather</i>	10. Date: 11/18/98	11. Class II	12. Type: CCR	13. Need Date: 11/17/98		
14. Office Manager Signature <i>Kandy Bollinger</i>	15. Date: 11/17/98	16. Date CCB Decision Needed: 11/17/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: none		20. Schedule Impact: none		21. CI(s) Affected: e0acs05, e0acs06		
22. Release Affected: 4py		23. Date due to Customer: 11/20/ 98	24. Impl. Date: 11/28/98	25. Effectivity of Change: temporary	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: CCR 98-1172A						
28. Description of Change: (use additional Sheets if necessary) Until the new hardware arrives, e0acs05 shall be reconfigured to support End-to-End testing by moving two cpu's and 512 MB of memory from e0acs06 to e0acs05. The disk space on e0acs05 shall be configured for at least 4 GB of swap space and 9 GB of disk space for the HDF-EOS Server processes.						
29. Proposed Solution: (use additional sheets if necessary) See attached						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) End to End Testing requirements cannot be met						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&C <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald 11/18/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL