

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Rajesh Dharia / John Lockey	2. Log Date: 11/18/98	3. CCR #: 98-1201	4. Rev:	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Install SQS 2.2.2 version 29B on comanche in the EDF.						
9. Originator Signature: Rajesh Dharia	10. Date: 11/18/98	11. Class IN	12. Type: CCR	13. Need Date: 11/23/98		
14. Office Manager Signature A. Am...	15. Date: 11/18/98	16. Date CCB Decision Needed: 11/19/98	17. Category of Change: Other	18. Priority: Emergency Urgent		
19. Documentation/Drawings Impacted:		20. Schedule Impact: High	21. CI(s) Affected:			
22. Release Affected: 4PY, 5A	23. Date due to Customer:	24. Impl. Date: 11/23/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Y2K compliance version						
28. Description of Change: (use additional Sheets if necessary) SDSRV needs updated version SQS installed in the EDF in order to regression test it. This is baselined version of 2.2.2.29A linked with the baselined and Y2K Certified Sybase Open Client/Open Server libraries. This new version will be call 2.2.2.29B.						
29. Proposed Solution: (use additional sheets if necessary) Install SQS 2.2.2 version 29B in the EDF, on comanche so it can be evaluated by Development. This includes installing the software from CD-ROM, updating applicable Sybase "interfaces" files with the new SQS server name (comanche_sqs22229B_srvr), adding the startup and shutdown of this new SQS server to the comanche startup/shutdown procedures. CDs expected in house by COB Friday 11.20.98						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) would delay integration testing						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): David R. Cant 11/19/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

Rajesh Dharia 11/18/98