

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Chinmoy Datta	2. Log Date: 11/20/98	3. CCR #: 98-1216	4. Rev: -	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev
8. Title of Change: Upgrade kickapoo, kidnaped and juror2 (Functionality Lab SGI machines)						
9. Originator Signature <i>Datta</i>	10. Date: 11/20/98	11. Class IN	12. Type: CCR	13. Need Date: 11/23/98		
14. Office Manager Signature <i>Miller</i>	15. Date: 11/20/98	16. Date CCB Decision Needed: 11/20/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: N/A		23. Date due to Customer: N/A	24. Impl. Date: 11/21/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The first phase of the SGI upgrade evaluation has been completed. The second phase is to upgrade the Functionality Lab SGI machines. This CCR requests only kickapoo, kidnaped and juror2 to be upgraded with the 8/98 SGI IRIX 6.2 patches, DCE 1.1c & 7.2.1 compilers (although clearcase compilation will be disabled). These machines will not impact the Stability Lab work being carried out over this weekend. The remaining Lab machines will be upgraded once these 3 upgrades are verified for which a new CCR will be presented.						
29. Proposed Solution: (use additional sheets if necessary) See attached sheet for details. <i>upgrade to take place over Saturday 11/21/98 and Sunday 11/22/98.</i>						
30. Alternate Solution: (use additional sheets if necessary) None <i>these 3 machines are needed to be operational by Mon 9am 11/23/98.</i>						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) SGI Upgrade and rollout will be delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>J. Miller</i> 11/20/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECB <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

ADDITIONAL SHEET

Page 2

CCR #: 98-1216 **Rev:** - **Originator:** Chinmoy Datta

Telephone: x0467 **Office:** 3000Y

Title of Change: Upgrade kickapoo, kidnaped and juror2 (Functionality Lab SGI machines)

Sarah Lewallen to upgrade the machines below (in the order presented) with the proposed SGI baseline patch upgrade, DCE 1.1c and 7.2.1 compiler:

1. kickapoo
2. kidnaped
3. juror2

If at any stage the upgrade procedures have a problem, the upgrade must be halted and the next machine should not be upgraded.

On completion of upgrade, change the permissions of

/usr/atria/bin/clearmake and
/usr/atria/bin/clearaudit

to

0500

in order to prevent users from compiling with clearcase on these machines until the build machines are upgraded.

CM01A

ORIGINAL