

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Terry Richter	2. Log Date: 11/23/98	3. CCR #: 98-1218	4. Rev: —	5. Tel: (301) 925-0555	6. Off: Dev	7. Org: DEV
8. Title of Change: Installation request for Rational Rose 98						
9. Originator Signature <i>Terry Richter</i>	10. Date: 11/23/98	11. Class IN	12. Type: CCR	13. Need Date: 11/27/98 12/14/98		
14. Office Manager Signature <i>Richard A. Gentry</i>	15. Date: 11/23/98	16. Date CCB Decision Needed: 11/25/98	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. CI(s) Affected: None		
22. Release Affected: None		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: AC-98-0661						
28. Description of Change: (use additional Sheets if necessary) The tools group recently obtained a permanent copy of Rational Rose 98. This product needs to be available for development use, replacing the demo version.						
29. Proposed Solution: (use additional sheets if necessary) Request that Rational Rose 98 be installed on the Tools Group server "mars". This machine has been analysed and meets the minimum needs for Rational Rose 98. Which are: 320m RAM, 650m swap space. This does however, put it close to the maximum available to the server so we would like RTSC to monitor "mars" performance for the next week or two so we can have a better idea if we will need to ask for additional memory/disk space.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) If this is not done, the developers will be unable to use Rational Rose 98.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDC <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: Terry Richter to workminute license availability with Frank Watson				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/24/98		40. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECB <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

@ 11/23/98