ECS Configuration		Page 1 of Page(s)								
1. Originator	2. Log Date;		3. CCR#		4. Rev:	5. T		- 1	6. Off:	7. Org. DEV
Rajesh Dharia	12/15/	98	98-18	29A		X0498	8		3204E	DEV
8. Title of Change: Evaluate Autosýs 3.4.2										
9. Originator Signature 10. Dat			I		s 12.	Type:	e: 13. Need Date: 1.2 / 14 / 98			198
Lajs L Minim 1914/ 14. Office Manager Signature 1		<u> 1974/9</u> 15								Priority:
4			2/14/98	Decision Needed: 12/15/98			Change: Urgent Other			
19. Documentation/Drawings Impacted: N/A				20. Schedule Impact: High			21. Cl(s) Affected: PLS and DPS			
22. Release Affected: 5A			23. Date due Customer:	e to 24. impl. Date: 12/15/98			25. Effectivity of Change:			26. Est. Cost None
27. Source Reference: ☐NCR (attach) ☐ Action Item ☐ GSFC CCR ☐ Tech Ref. ☐OTS upgrade for Y2K issue (Current version of AUtosys 3.3.7 is not Y2K compliant)										
28. Description of Change: (use additional Sheets if necessary) This CCR is resubmitted (98-1229)Current version of AUtosys 3.3.7 is not Y2K compliant, we need to upgrade it to Autosys 3.4.2. Evaluation form, evaluation plan and installation guidelines are submitted along with this CCR										
 Proposed Solution: (use additional sheets if necessary) Install autosys event processor (version 3.3.7) on pdps2. This would be a temporary installation (valid only for 30 days) and Clarence will need to get a license from Autosys. Install autosys database on pdps2_srvr (Name of SQL server) 3. Install autosys remote agents on pdps1 and comanche. The temporary installation to be removed 30 days after installation. Provision to upgrade 3.3.7 to 3.4.2 after successfull unit testing. Alternate Solution: (use additional sheets if necessary) 										
N/A										
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2k compliance requirements for Autosys will not be met. ECS sites will continue to use obsolete version of the product.										
32. Does Change Affect Any of the following (Please Explain on additional sheet): ☐Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☑ Test ☐ Baseline (XRP) ☑ Y2K Compliance										
33. Organization(s) Affe	□QO □Sys. Dev.	⊠ Rel	Dev 🗀	Contracts Procuremen Sys Verf Ac	ıt ⊠RT:]FOS Sci. Data E]M&O Security
34. Site(s) Affected: ⊠EDF										
35. Board Comments:								36. Work	Assign	ed To:
								RT	31	
37. Release Authorized (For CM Use Only): Yes No 38. CM Verified/Signature and Date										
39. EDF/REL2 CCB Chair (5		İ		oved UV		41.	ESD	IS ERB C	Concurre	ence:
12. ECS CCB Chair (Sign/D	1017	43.	Fwd/ECDisposition: DisApprove	App 🔲 /		44.	CCR	Closed	Date:	

ORIGINAL

CM01 August 27, 1998

ECS/EDF/REL2 CCB

