

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Donald C. Brown	2. Log Date: 12/1/98	3. CCR #: 98-1239	4. Rev: -	5. Tel: x1073	6. Off: 2070	7. Org. DADS
8. Title of Change: Add mount points to Ingest GUI host in Mini-DAAC						
9. Originator Signature <i>Donald C. Brown</i>	10. Date: 12/1/98	11. Class	12. Type: CCR	13. Need Date: 12/2/1998		
14. Office Manager Signature <i>Frank J. Miller for Mary Armstrong</i>	15. Date: 12/1/98	16. Date CCB Decision Needed: 12/2/1998	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: 920-TDM-008: REV 10		20. Schedule Impact: None		21. CI(s) Affected: Ingest		
22. Release Affected: 4PX*, 4PY, 5A		23. Date due to Customer: ASAP	24. Impl. Date: 12/2/1998	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Need to add mount points to chespeak so that Ingest GUI can see staging disks. Also need to update mount point baseline to reflect this.						
29. Proposed Solution: (use additional sheets if necessary) 1) Add mount points to chespeak to make DIP and DRP staging disks visible to Ingest GUI 2) Update mount point baseline to define mount points from DIP and DRP to host on which Ingest GUI runs						
30. Alternate Solution: (use additional sheets if necessary) Run Ingest GUI on DIP host						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to perform any media ingest unless Ingest GUI is run on DIP host, which will degrade performance of other servers on that machine.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mar McDonald 12/2/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB