ECS Configuration (Pa	ge 1 of	l Pa	ge(s)			
Originator Jim Mather	2. Log Date: 12/3/98		243	_ 0	. Tel: 435	2	6. Off: 2107a	7. Org. sed
8. Title of Change: Swap of 4GB Drive from t1aqg01 to Cherokee and swap 2GB Drive from machine in stock to RELBHP.								
9. Originator Signature	ate:	// CCR		•				
14. Office Manager Signature		15. Date:	16. Date CCB Decision Needed: 12/03/98					Priority: gency
19. Documentatien/Drawings Impacted: none			none			CI(s) Affected: Cerokee,		
22. Release Affected: na		23. Date due Customer:na	tomer:na 12/01/98		25. Effectivity of Change: TEMPORARY		of	26. Est. Cost None
27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☑Other: To support patch upgrade in functionality lab								
28. Description of Change: (use additional Sheets if necessary) Move a 4 GB drive from t1aqg01's vault L to cherokee. This vault is currently not being used. This is to support patch upgrade testing. This will allow a clone of the root disk to be made. The upgrade patches will be applied to the cloned root disk allowing the root disk to be saved in case recovery is necessary. Once the server is stable with the upgrade on the cloned root disk, the old root will be moved into the vault. The serial numbers will need to be switched in VCATS. The same procedure will be done with the 2GB drive. 29. Proposed Solution: (use additional sheets if necessary)								
This change will allow the verification of the patch installation instructions on the VATC prior to the delivery to the DAAC's. 30. Alternate Solution: (use additional sheets if necessary)								
none		od. (100 oddišio	nal aboata if n					
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problems wont be found until the patches are delivered to the DAAC's								
32. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training Performance Operation Training Safety Service Support Test Baseline (XRP) Y2K Compliance								
33. Organization(s) Affe	cted:	Rel Dev	Contracts Procurement Sys Verf Acpt	⊠Chie □RTSC □Other	;	∏FOS]Sci. Data E		□M&C]Secunty
34. Site(s) Affected: ⊠E	DF	☑VATC ☐EDC	GSFC []LaRC [NSIDC	SMC	∐AK	□JPL
35. Board Comments:						36. Work	-	ed To:
			_			RT5	C	
37. Release Authorized (For CM Use Only): Yes No 38. CM Verified/Signature and Date								
39 EDF/REL2 CCB Chair (Sign/Date): (2/4/458)	40. Disposition DisAppr Fwd/EC	oved With		41. ESI	DIS ERB C	oncurr	ence:
42. ECS CCB Chair (Sign/D		3. Disposition: DisApprove	App A/		44. CC	R Closed D	ate:	

ORIGINAL