

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Haynes	2. Log Date: 12/3/98	3. CCR #: 98-1244	4. Rev: -	5. Tel: 925-0932	6. Off: 2110F	7. Org. SED
8. Title of Change: Temporarily move VATC host t1mss02 from LSM FDDI ring to FDDI Switch						
9. Originator Signature <i>Randy Haynes</i>	10. Date: 12/2/98	11. Class IN	12. Type: CCR	13. Need Date: 12/4/98		
14. Office Manager Signature <i>Randy Haynes</i>	15. Date: 12/2/98	16. Date CCB Decision Needed: 12/4/98	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: Version 2		23. Date due to Customer: N/A	24. Impl. Date: 12/4/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) In the VATC and at the DAACs while Legato backups are being performed, the heavy network load is causing Production hosts to lose mount points and timeout.						
29. Proposed Solution: (use additional sheets if necessary) Temporarily (2 weeks) move host t1mss02 (Legato backup server) from the LSM FDDI ring to the FDDI Switch. This will redistribute the network load while backups are being performed. Perform testing with Legato backup to determine if this approach is the correct solution for solving the network loading problem.						
30. Alternate Solution: (use additional sheets if necessary) Install a separate network for performing Legato backups.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will be unable to perform backups.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other <i>See 12/4/98</i>						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Randy Haynes</i> 12/4/1998		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL