

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: 12/4/98	3. CCR #: 98-1252	4. Rev: -	5. Tel: X0498	6. Off: 3204E	7. Org: DEV
8. Title of Change: Need to install permanent license of HP openview						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 12/4/98	11. Class IN	12. Type: CCR	13. Need Date: 12/18/98		
14. Office Manager Signature <i>My S. Armstrong</i>	15. Date: 12/4/98	16. Date CCB Decision Needed: 12/7/98	17. Category of Change: Category	18. Priority: Routine		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: minor		21. CI(s) Affected:		
22. Release Affected: Drop 5A		23. Date due to Customer: N/A	24. Impl. Date: 12/14/98	25. Effectivity of Change: 12/18/98	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Rosdiana Ginnochi						
28. Description of Change: (use additional Sheets if necessary) The HP machine sparrow in IDG cell has temporary license of HP openview. Need to be converted into a permanent license.						
29. Proposed Solution: (use additional sheets if necessary) Install a permanent license of HP openview for Sparrow machine. Keondra Joyner of EDS will be following up on this once the CCR is approved						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Temporary license is going to expire soon and MSS COTS evaluation will suffer.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Wanda Grant 12/7/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		