

ADDITIONAL SHEET

CCR #: 98-1256 Rev: - Originator: Chinmoy Datta

Telephone: x0467 Office: 3000Y

Title of Change: Turnover SGI and HP upgrades to VATC

THE VATC MACHINES CANNOT BE TAKEN DOWN BEFORE 6PM ON FRIDAY 12/4/98 AND IF POSSIBLE BE MADE AVAILABLE BY 9AM ON SUNDAY 12/6/98 BECAUSE TEST DEPARTMENT NEED TO COMPLETE THEIR TASKS.

The upgrade of the VATC SGI machines will be performed over a period of 2 days on the machines listed below:

Fri 12/4/98	t1acg01	t1drg01	t1icg01	t1icg03	t1spg01
Sat 12/5/98	t1aag01	t1aag02	t1icg02		

Since the VATC HP machines are already at 10.20, they will only need to be patched. This is scheduled to take place on the evening of:

Fri 12/4/98	t1dmh01	t1dmh03	t1msh01	t1msh08
-------------	---------	---------	---------	---------

Any problems found with the attached instructions should be redlined and returned to the Originator of this CCR.

Attached are:

1. Sections of the draft PSR document for the SGI upgrades with instructions.
2. Sections of the draft PSR document for the HP upgrades with instructions

CM01A

ORIGINAL

ECS Configuration Change Request

1. Originator Chinmoy Datta	2. Log Date: 12/4/98	3. CCR #: 98-1256	4. Rev: -	5. Tel: x0467	6. Off: 3000Y	7. Org. Rel. Dev
8. Title of Change: Turnover SGI and HP upgrades to VATC						
9. Originator Signature <i>Datta</i>	10. Date: 12/4/98	11. Class IN	12. Type: CCR	13. Need Date: 12/7/98		
14. Office Manager Signature <i>M. S. ...</i>	15. Date: 12/4/98	16. Date CCB Decision Needed: 12/4/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: N/A	23. Date due to Customer:	24. Impl. Date: 12/4/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The upgrade of the VATC SGI and HP machines is the last stage of the upgrade evaluation before the PSR of these COTS can take place. This upgrade is extremely urgent if the PSR for the SGI & HP upgrades is to be carried out before December 17th, 1998 in order to give EDC a chance to upgrade before their pre-launch freeze.						
29. Proposed Solution: (use additional sheets if necessary) Deliver the following tar files to the SMC for VATC only: sgi-patch-upgrade-98.tar hp_700_10.20_patch_9812.depot.tar.gz hp_800_10.20_patch_9812.depot.tar.gz <i>sg</i> <i>hp-700-800-10.20-dcepatches-9812-depot.tar.gz</i> The upgrade needs to be conducted according to the instructions on the following sheet and the attached instructions should be redlined and returned to the Originator to be incorporated into the PSR documents for the DAACs.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not be able to upgrade before their freeze in January 1999.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only) <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Datta</i> 12/4/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL