ECS Configuration Change Request Page 1 of 2 Page(s)								
1. Originator Randy Miller	2. Log Date:	3. CCR		4. Rev:	5. Tel:	II.	6. Off:	7. Org.
·		8 98-1		-	x0400		2078	Dev/CO
8. Title of Change: Install Oc	:hre Patch (4PX.15	5) Into SO Mini-DAA	C Mode					
9. Originator Signature	Date:	11. Class	12. T		13. Need	d Date: 12/09/98		
		15. Date:	16. Date C			tegory of	18. P	riority:
Rodal Miller Armstons		12/9/98	Decision Needed: 12/09/98			Change: Em Update Baseline		jency
19. Documentation/Drawing	\	20. Schedule Impact: 21. Cl(s) A			(s) Affecte	d: PLS		
None None								
22. Release Affected:	23. Date due	23. Date due to 24. Impl. Date:		25.	25. Effectivity of		26. Est.	
4PX		Customer:12/09/ 12/09/98 98			Change: Cost None			
27. Source Reference: ⊠NCR (attach) □Action Item □ GSFC CCR □Tech Ref. ⊠Other: NCR 19345								
28. Description of Change: (use additional Sheets if necessary)								
The Ochre patch, 4PX.15, has been completed and needs to be tested prior to release. SO (the Patch IPT) has agreed to install the patch in the Mini-DAAC and test it.								
patch in the Mini-DAAC and t	3St It.							
								ŗ"
								;
29. Proposed Solution: (use additional sheets if necessary)								
Transfer Ochre executables from Clearcase to the Mini-DAAC.								
								;
30. Alternate Solution: (use additional sheets if necessary)								
Do not test Ochre patch.								
31. Consequences if Chang		roved: (use addition	nal sheets if	necessar	y)			
Ochre patch will be released without testing.								
32. Does Change Affect Any of the following (Please Explain on additional sheet): □Maintenance Training □Performance □Operation Training □Safety □Service □Support □Test								
☐Baseline (XRP) ☐Y2K C		Operation Training	[]Salety [Joervice	□Support	⊟Test		
33. Organization(s) Affection	cted: □CM	_	□Contracts	□Chi	ef Eng 🗀	FOS		1&0
	QO{ Sys. Dev.		Procurement	□RTS		ici. Data En	ig ∏Se	curity
34. Site(s) Affected: □E		Sys. Eng. EDC	Sys Verf Acpt∏ GSFC □			SMC CA	K □JF	PL
□EC								
35. Board Comments:						36. Work		
						CSC/	Sain	off.
37. Release Authorized (For CM Use Only): Yes No 38. CM Verified/Signature and Date								
39. EDF/REL2 CCB Chair (sign/Date):	40. Dispositio]Ap/C	41. ES	DIS ERB C	oncurre	ence:
Manalel 12/9/98 DisApproved Withdraw Fwd/ECS Fwd/ESDIS								
42. ECS CCB Chair (Sign/D	ate):	43. Disposition			44. CC	R Closed I	Date:	
	•		d Withdra					