





ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Sheng Ma	2. Log Date: 12/9/98	3. CCR #: 98-1266	4. Rev: -	5. Tel: 0816	6. Off: SDE	7. Org. EMS
8. Title of Change: Install Object Team server software & 2PC client software for NPOESS TestBed system						
9. Originator Signature 	10. Date:	11. Class IN	12. Type: CCR	13. Need Date: 12/8/98		
14. Office Manager Signature 	15. Date: 12/8/98	16. Date CCB Decision Needed: 12/10/98	17. Category of Change: RTM	18. Priority: Emergency		
19. Documentation/Drawings Impacted: none		20. Schedule Impact: none		21. CI(s) Affected: none		
22. Release Affected: none		23. Date due to Customer: ASAP	24. Impl. Date: 12/10/98	25. Effectivity of Change: none	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Need to install ObjectTeam server software on NPOESS IWPTB TestBed system on Demo room and client software on two PCs: One is located in Chuck Gross's office, another is located in Rick Hatfield's office, including setup and configure license for server and clients						
29. Proposed Solution: (use additional sheets if necessary) This job have to be done by Mr. Otai Harley and Geogory Williams because these two gentlemen did same thing previously.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences If Change(s) are not approved: (use additional sheets if necessary) Chuck, Rick in Landover and other staff in both Denver and Omaha IDPS team have to use Objectteam to develop and design NPOESS system ASAP.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: 		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date):  12/9/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB