

ECS Configuration Change request

Page 1 of 1

Page(s)

1. Originator Jlm Mather	2. Log Date: 12-10-98	3. CCR #: 98-1269	4. Rev: -	5. Tel: 0435	6. Off: 2107a	7. Org. sed
8. Title of Change: Transfer of two ECS Origins to modis						
9. Originator Signature <i>Jlm Mather</i>	10. Date: 12/9/98	11. Class II	12. Type: CCR	13. Need Date: 12/9/98		
14. Office Manager Signature <i>Paul Hollings</i>	15. Date: 12/9/98	16. Date CCB Decision Needed: 12/9/98	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: 920-TDG-001		20. Schedule Impact: none		21. CI(s) Affected: g0spg10 (ein3806), g0spg11 (ein3821)		
22. Release Affected: na		23. Date due to Customer: 12/9/98	24. Impl. Date: 12/9/98	25. Effectivity of Change: immed	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: See Attached						
28. Description of Change: (use additional Sheets if necessary) Remove the two machines and turn them over to MODIS as stated on the attached documentation EDS will scrub the disk before return						
29. Proposed Solution: (use additional sheets if necessary) See Attached						
30. Alternate Solution: (use additional sheets if necessary) none						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to comply with customer direction						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Approval dependant on ESDIS signing Form 20-8.</i>				36. Work Assigned To: <i>cm/RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac M. Dorell 12/10/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence.		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

TW/cm