

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Royal White Jr.	2. Log Date: 12/11/98	3. CCR #: 98-1273	4. Rev: -	5. Tel: x1051	6. Off: 3008G	7. Org. Dev
8. Title of Change: Create EDF DMS, IOS, MSS Databases in FRT mode						
9. Originator Signature <i>Royal White Jr.</i>	10. Date: 12-10-98	11. Class IN	12. Type: CCR	13. Need Date: 12/14/98		
14. Office Manager Signature <i>Guliy M. Deane</i>	15. Date: 12/10/98	16. Date CCB Decision Needed: 12/11/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: N/A	21. CI(s) Affected: DMS, IOS, MSS			
22. Release Affected:	23. Date due to Customer:	24. Impl. Date: 12/14/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The FRT Functionality Lab needs to move the mss_db and mss_acct_db databases on otis and the EcDmDictService and IoAdAdvService databases on relbhp to delaware to be consistent with DAAC configurations. Otis and relbhp are HP platforms and the DAAC uses SUN platforms which is what delaware is.						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC create the following empty databases: mss_db_FRT, mss_acct_db_FRT, EcDmDictService_FRT, and IoAdAdvService_FRT on delaware. Request RTSC use the DEV02 mode of these databases on otis and relbhp as template. Request RTSC create sybase logins from otis and relbhp be on delaware. Request RTSC increase user connections to 150 and open databases to 20 and coordinate bouncing the Sybase server with Kathy Carr.						
30. Alternate Solution: (use additional sheets if necessary) Leave databases where they are.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent EDF/DAAC configurations.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David G. Carr 12/11/98</i>	40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:			
42. ECS CCB Chair (Sign/Date):	43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:			

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

*R*